

Service Proposal from Eslam Mostafa to JAI

Operational Readiness Assessment and Development Proposal

Prepared by Eslam Mostafa for JAI

Eslam Mostafa, as the service provider, presents this operational readiness assessment and proposed development service to JAI, the client.

Based on the current review, I confirm that the application is **not ready for public launch or dependable day-to-day operation** without the required stabilization and verification work described below.

The project demonstrates the intended product concept and includes many of the expected customer, service-provider, payment, and administration features. However, several important areas remain incomplete or unreliable. Launching the application in its current condition could result in service interruptions, inconsistent customer experiences, incorrect operational records, financial disputes, privacy concerns, and difficulty supporting users when problems occur.

The application should currently be treated as a development-stage product suitable only for controlled internal testing. It should not yet be relied upon for live roadside-assistance operations, real customer payments, or continuous service availability.

Current readiness summary

Area	Current status	Business impact
Core service operations	Not ready	Customer requests and provider actions may not remain consistently synchronized throughout the full service journey.
Availability and continuity	Not ready	The application may experience interruptions or inconsistent live updates during increased usage, maintenance, or deployment.
Capacity for public launch	Not demonstrated	The current product has not proven that it can reliably support the expected number of simultaneous customers and service providers.
Payments and memberships	Not ready	Payment results, customer benefits, pricing records, and financial reporting may become inconsistent or disputed.
Security and access control	Critical work required	Current gaps may expose business functions or customer information to unauthorized use.
Customer privacy	Critical work required	Sensitive customer and location information requires stronger controls and a defined handling lifecycle.
Mobile application reliability	Requires stabilization	Important customer and service-provider experiences may behave differently when applications are interrupted, closed, reconnected, or used on different devices.
Monitoring and support	Not ready	The current system does not provide sufficient operational visibility to identify, investigate, and resolve

Area	Current status	Business impact
		production incidents quickly.
Release and quality assurance	Not ready	Broader automated verification and controlled release procedures are required before public deployment.
Long-term maintainability	Improvement required	Overlapping features and inconsistent business rules will increase future maintenance cost and the risk of regressions.

Principal business risks

If the application is launched before remediation, the business could face:

- Unplanned service downtime or delayed customer assistance.
- Missing, delayed, or inconsistent live service updates.
- Duplicate, incomplete, or contradictory operational records.
- Incorrect payment, membership, pricing, or provider-earning outcomes.
- Unauthorized access to protected business functions.
- Exposure of customer contact, vehicle, location, or service information.
- Poor customer and provider experience during network interruptions or application restarts.
- Limited ability to determine what happened during a complaint, dispute, or operational incident.
- Increased support costs and reputational damage during the initial launch period.
- Higher future development costs if the product is expanded before its foundations are stabilized.

Required development scope

The proposed application-development service should include three commercial work stages.

The proposed project duration is estimated at approximately **two to two and a half months**. This estimate covers Eslam Mostafa's work period only and does not include any delays caused by JAI's internal review, approval process, feedback cycle, or delayed responses.

Stage 1 — Critical stabilization

Correct the issues that could affect customer safety, access control, financial accuracy, privacy, and the integrity of core service operations.

Stage 2 — Production preparation

Prepare the platform for dependable public use, increased activity, controlled releases, operational monitoring, incident investigation, and reliable integration with external services.

Stage 3 — Verification and launch support

Complete structured quality assurance, security verification, capacity testing, recovery testing, and a controlled production-launch process. Any issue discovered during these tests should be resolved and retested before final acceptance.

Payment stages and delivery conditions

The total service price presented by Eslam Mostafa to JAI is **9,000 SAR**. Payments from JAI shall be divided into three stages: 25%, 50%, and 25%. Each payment stage is linked to a defined delivery condition so the commercial process remains clear and controlled.

Payment stage	Percentage	Amount	Delivery condition
Stage 1 — Down payment	25%	2,250 SAR	JAI receives the complete analysis of the identified problems. The comprehensive report is delivered after this first payment is made.
Stage 2 — Interim payment	50%	4,500 SAR	Payment is due after agreement on the remediation scope and before the main implementation or corrective-development work proceeds.
Stage 3 — Final payment	25%	2,250 SAR	Payment is due upon completion of verification, launch support, and final acceptance activities.
Total	100%	9,000 SAR	Full service price presented by Eslam Mostafa to JAI.

Expected outcome of the proposed service

After the required work and successful verification, the application should provide:

- A stable and consistent roadside-assistance journey for customers and service providers.
- Reliable operation during normal growth, maintenance, and application updates.
- Controlled access to business functions and sensitive information.
- Consistent payment, membership, pricing, and provider-accounting results.
- Improved privacy protection and management of customer information.
- Better visibility into application health, incidents, and service quality.
- A repeatable and controlled process for testing and releasing future updates.
- Documented evidence that the agreed launch-readiness criteria have been met.